

**City of Colorado Springs PPRTA Capital Improvement Projects  
 Monthly Change Order Report  
 February 2010**

PPRTA Project	PPRTA Acct. Code	Company Name	Consultant (CO) Construction (C)	Change Order No.	Change Order Description	Original Contract Amount	Change Order Amount	Total of Change Orders to Date (\$)	Total Percentage Above Original Amount
Woodmen Road Widening and Interchange	03-20-5131300	Northwest Pipe Company	C	1	Negative change order to reflect deletion and addition of parts required for the new water line.	\$451,990.00	(\$72,377.40)	(\$72,377.40)	-16.01%

**City of Colorado Springs PPRTA Capital Improvement Projects  
 Monthly Property Acquisition Report  
 February 2010**

PROJECT	OWNER	CITY-APPRAISED AMOUNT/VALUE FINDING	OWNER-APPRAISED AMOUNT	FINAL SETTLEMENT AMOUNT	RIGHT-OF-WAY	TEMPORARY/ PERMANENT EASEMENTS
No activity to report						